Schedule for Eighth-Grade Science Projects 2011-12

	Information Given to Students


	October 6

	Declaration of Project Type and Idea Due


	October 14

	Formal Problem Statement and Hypothesis Due
	October 17

	Purpose Due


	October 21


	Experimental Design and Materials List Due

	October 21

	Procedure Due


	November 2

	Data Collection Chart Due


	November 4

	All Experiment Trials Completed


	December 5

	Graphs Due


	December 7

	Results Due


	December 9

	Conclusion Due


	December 14

	Catchy Title
	December 16



	Idea for Artistic Touch for Board


	December 20

	Board Completed and Due

	January 10


	Presentations


	January 11-20

	Set Up Project


	January 25, 8:00-12:00

	STEM Night
	January 25



